CAPITAL IMPROVEMENT PROGRAM 2008 PROJECT SCHEDULE

PROJECT NO. AP0803 PROJECT DESCRIPTION
PROJECT TITLE STANDBY POWER FACILITIES . . o o .
PROJECT STATUS _| DESIGN PHASE and orminal buiding operations. . The Prelminary Engineoring Repor
ZROJECT MANAGER | PHILLIP SAVKO was completed within the airport's base budget in 2007. Will be funded

ONSULTANT by a 90/10 TxDOT Aviation Grant (with the Airport share being 10% of
CONTRACTOR the total project cost).
BUDGET $10,000

PROJECTED REVISED ACTUAL PROGRESS PHOTO

PROJECT SCHEDULE

INITIATE - FINISH

INITIATE - FINISH

INITIATE - FINISH

PER*

N/A

LAND/ROW **

N/A

DESIGN/SURVEYING

11/07 — 03/08

CONSTRUCTION

06/08 —09/08

EQUIPMENT

SCHEDULE COMMENTS

S TE LAKE

Locations

Six Standby Power
Generators

City of Sugar Land
Capital Improvement Program

*PER = Preliminary Engineering Report

**ROW = Right-of-Way




